Started on	Thursday, 8 August 2019, 10:32 PM
State	Finished
Completed on	Thursday, 8 August 2019, 10:52 PM
Time taken	20 mins 4 secs
Marks	6.00/6.00
Grade	10.00 out of 10.00 (100 %)

Question **1**Correct

Mark 1.00 out of 1.00

Develop Project Management Plan is the process of documenting the actions necessary to

Select one:

- a. Build a road map for the product
- b. Define, prepare, integrate and coordinate all subsidiary plans
- c. Expand the scope of the Charter discussing with the core team and delegate the work packages to the members of the core team for execution
- d. Develop a comprehensive schedule for the project

Your answer is correct.

The correct answer is: Define, prepare, integrate and coordinate all subsidiary plans

Question **2**Correct

Mark 1.00 out of 1.00

Expert Judgment is utilized in the development of Project Management Plan in the following areas EXCEPT

Select one:

- a. Determine resources and skill levels needed to perform Project work and define the level of configuration to apply on the project.
- b. Issue and defect Management Procedures
- c. Tailor the process to meet the project needs including the dependencies and interactions amoung those processes and the essential inputs and outputs
- d. Determine which project documents will be subject to formal change control process

Your answer is correct.

The correct answer is: Issue and defect Management Procedures

Question **3**Correct

Mark 1.00 out of 1.00

The Project Management Plan content will vary

Select one:

- a. Depending on who develops the plan
- b. Depending on the sponsor and the customer
- c. Depending on the software being used
- d. Depending on the application area and the complexity of the project

Your answer is correct.

The correct answer is: Depending on the application area and the complexity of the project

Question **4**

Correct

Mark 1.00 out of 1.00

The Project Management Plan

Select one:

- a. Define how the project is executed, monitored and controlled and closed
- b. Defines how the projects product is created
- c. Defines how the resources are planned and deployed to accomplish project objectives
- d. Defines how the project obtains the funding and other internal organizational resources to carry out the activities

Your answer is correct.

The correct answer is: Define how the project is executed, monitored and controlled and closed

Question **5**

Correct

Mark 1.00 out of 1.00

Once the project management plan is baselined it can be changed

Select one:

- a. When the project manager deems it necessary to change based on the urgency of the situation
- b. As and when the direction to change comes from the sponsor or the customer
- c. When a change request is generated, the baselines can be updated to reflect the reality of the situation
- d. When a change request is generated and approved through the Perform Integrated change control process

Your answer is correct.

The correct answer is: When a change request is generated and approved through the Perform Integrated change control process

Question **6**Correct

Mark 1.00 out of 1.00

In developing the integrated Project management plan, the project management team should consider relevant outputs from other planning processes. Which of the following output from other planning processes will not be integrated with the project management plan:

Select one:

- a. Change Management Plan and Configuration Management plan
- b. Scope, Schedule and Cost baseline
- c. Contract Management Plan
- d. Subsidiary Management plans from the Knowledge Areas

Your answer is correct.

The correct answer is: Contract Management Plan