Started on	Thursday, 8 August 2019, 11:03 PM
State	Finished
Completed on	Thursday, 8 August 2019, 11:08 PM
Time taken	4 mins 26 secs
Marks	5.00/5.00
Grade	10.00 out of 10.00 (100 %)

Question **1**Correct

Mark 1.00 out of 1.00

In which of the following process, the scope of a project is executed, managed and the deliverables are created.

Select one:

- a. Verify Scope
- b. Create WBS
- c. Direct and Manage Project Execution
- d. Define Scope

The correct answer is: Direct and Manage Project Execution

Question **2**Correct

Mark 1.00 out of 1.00

Plan scope management process uses data analysis in order to perform

Select one:

- 🌒 🛮 a. Alternative Analysis 🧹
- b. Decision Making
- c. Root Cause Analysis
- d. Network Analysis

The correct answer is: Alternative Analysis

Question $\bf 3$ Requirements management plan may not include Correct Select one: Mark 1.00 out of 1.00 a. Metrics that will be used manage requirements b. Configuration management activities 0 c. Process that establish formal acceptance of completed project deliverables d. Requirement prioritization process The correct answer is: Process that establish formal acceptance of completed project deliverables Which of the following component of Project Management plan is not useful to plan scope Question **4** management Correct Mark 1.00 out of Select one: 1.00 a. Project Lifecycle Description b. Quality Management c. Development Lifecycle d. Stakeholder Management Plan 🗸 0 The correct answer is: Stakeholder Management Plan Question **5** Which of the following Scope management activity is not performed as part of planning process group? Correct Mark 1.00 out of Select one: 1.00 a. Collect Requirements b. Define Scope c. Create WBS d. Manage Requirements 🗸 (0)

The correct answer is: Manage Requirements